Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 07/07/2015
Page 1 of 9

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 684 Days
Percent Time: 67.06
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,765,788.50 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $16,319,545.46
Percent Complete 40.54%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,765,788.50 $25,097,410.83 $16,319,545.46  41.22% $860,960.38

Chief Engineer

05/30/2015
to 06/30/2015



Rpt-ID: RCPESPRJ Georgia Date: (7/07/2015

User: vepps Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0022 Pay Period: 05/30/2015
to 06/30/2015

Project Number: 610750- I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

Federal State Project Number:  IM000-0075-03(189)

Total to Date Prev to Date This Estimate
Participating $9,005,790.29 $8,317,021.98 $688,768.31
Non-Participating $2,251,447.64 $2,079,255.57 $172,192.07
Total Earnings $11,257,237.93 $10,396,277.55 $860,960.38
Stockpiled Materials $189,005.11 $189,005.11 $0.00
Gross Earnings $11,446,243.04 $10,585,282.66 $860,960.38
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,446,243.04 $10,585,282.66
$860,960.38

Total Payable:
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Estimate Summary By Project

Estimate Number:

0022

Date: 07/07/2015
Page 3 of 9

Pay Period:

05/30/2015

to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 443.750
60.000 32.000
475.750 $1,920.00 $28,545.00
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .618
898912.740 .013
.631 $11,685.87 $567,213.94
IM000-0075-03(189)
0065 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 8,128.000 5,012.810
78.270 1,264.970
6,277.780 $99,009.20 $491,361.84
0075 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 58,717.000 4,453.150
TL & H LIME 63.090 2,296.770
6,749.920 $144,903.22 $425,852.45
0080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 24,000.000 1,498.870
L & H LIME 69.720 1,113.990
2,612.860 $77,667.38 $182,168.60
0085 413-1000 BITUM TACK COAT GL 20,628.000 9,479.000
2.490 1,148.000
10,627.000 $2,858.52 $26,461.23
0088 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 39,528.700
1.000 -22,999.090
16,529.610 $-22,999.09 $16,529.61
(IN#1)
Category Amount: $315,045.10 $1,738,132.67
Category Number: (0020 DRAINAGE
0159 550-1661 STORM DRAIN PIPE, 66 IN, H 10-15 LF 115.000 152.000
161.950 .000
152.000 $.00 $24,616.40



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0022

Date: 07/07/2015
Page 4 of 9

Pay Period: 05/30/2015
to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0210 207-0203 FOUND BKFILL MATL, TP Il CcY 71.000 85.870
55.900 .000
85.870 $.00 $4,800.13
0230 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 225.000 213.460
350.790 11.240
224.700 $3,942.88 $78,822.51
0245 511-1000 BAR REINF STEEL LB 9,851.000 10,251.450
0.930 .000
10,251.450 $.00 $9,533.85
0255 550-1180 STORM DRAIN PIPE, 18 IN,H 1-10 LF 3,325.000 878.000
39.460 24.000
902.000 $947.04 $35,592.92
0280 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 63.000 36.000
58.120 16.000
52.000 $929.92 $3,022.24
0285 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 121.000 154.000
67.770 .000
154.000 $.00 $10,436.58
0289 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 47.000 131.000
42.500 .000
131.000 $.00 $5,567.50
0295 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 6.000
500.730 .000
6.000 $.00 $3,004.38
0320 603-7000 PLASTIC FILTER FABRIC SY 677.000 509.593
3.650 29.278
538.871 $106.86 $1,966.88



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0022

Date: 07/07/2015

Page 5 of 9

Pay Period:

05/30/2015

to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0365 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 195.000 123.667
34.420 19.670
143.337 $677.04 $4,933.66
Category Amount: $6,603.74 $182,297.05
Category Number: 0030 PERMANENT EROSION CONTROL
0370 700-6910 PERMANENT GRASSING AC 38.000 8.115
575.000 2.032
10.147 $1,168.40 $5,834.53
Category Amount: $1,168.40 $5,834.53
Category Number: 0040 TEMPORARY EROSION CONTROL
0375 700-7000 AGRICULTURAL LIME TN 114.000 6.990
95.000 1.080
8.070 $102.60 $766.65
0385 700-8000 FERTILIZER MIXED GRADE TN 72.000 7.210
385.000 .360
7.570 $138.60 $2,914.45
Category Amount: $241.20 $3,681.10
Category Number: 0030 PERMANENT EROSION CONTROL
0395 710-9000 PERMANENT SOIL REINFORCING MAT SY 258.000 1,630.222
5.000 1,696.889
3,327.111 $8,484.45 $16,635.56
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 62,851.000 22,291.979
0.750 8,136.444
30,428.423 $6,102.33 $22,821.32
Category Amount: $14,586.78 $39,456.88



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0022

Date: 07/07/2015
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Pay Period: 05/30/2015
to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0232 TEMPORARY GRASSING AC 19.000 40.813
100.000 .000
40.813 $.00 $4,081.30
0410 163-0240 MULCH TN 470.000 381.025
200.000 13.949
394.974 $2,789.80 $78,994.80
0415 163-0300 CONSTRUCTION EXIT EA 13.000 15.750
1244.800 .000
15.750 $.00 $19,605.60
0425 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 13.000 5.250
265.000 .750
6.000 $198.75 $1,590.00
0445 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 7,118.000 1,115.000
0.250 60.000
1,175.000 $15.00 $293.75
0450 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,546.000 7,964.000
0.250 795.000
8,759.000 $198.75 $2,189.75
0475 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 23.000
15.000 3.000
26.000 $45.00 $390.00
0485 167-1500 WATER QUALITY INSPECTIONS MO 33.000 20.000
100.000 1.000
21.000 $100.00 $2,100.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0022

Date: 07/07/2015

Page 7 of 9

Pay Period: 05/30/2015
to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 22,940.250
2.650 24.000
22,964.250 $63.60 $60,855.26
Category Amount: $3,410.90 $170,100.46
Category Number: 0090 MSE WALL NO 1
0760 627-1180 ADDITIONAL MSE BACKFILL CY 960.000 .000
62.570 281.200
281.200 $17,594.68 $17,594.68
Category Amount: $17,594.68 $17,594.68
Category Number: 0040 TEMPORARY EROSION CONTROL
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 2,521.500
2.850 332.250
2,853.750 $946.91 $8,133.19
1410 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,732.000 4,398.000
0.840 301.000
4,699.000 $252.84 $3,947.16
Category Amount: $1,199.75 $12,080.35
Category Number: 0100 MSE WALL NO 2
1610 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,724.000 1,698.131
60.210 465.006
2,163.137 $27,998.01 $130,242.48
2
1620 627-1180 ADDITIONAL MSE BACKFILL CY 864.000 .000
62.570 291.615
291.615 $18,246.35 $18,246.35
Category Amount: $46,244.36 $148,488.83



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0022

Date: 07/07/2015

Page 8 of 9

Pay Period:

05/30/2015

to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1635 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .333
474999.410 .086
419 $40,849.95 $199,024.75
1
1660 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .333
67877.510 .086
419 $5,837.47 $28,440.68
1
1670 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 5,100.000 5,395.900
52.690 .000
5,395.900 $.00 $284,309.97
Category Amount: $46,687.42 $511,775.40
Category Number: 0110 MSE WALL NO 3
1742 627-1180 ADDITIONAL MSE BACKFILL CcYy 40.000 427.667
62.570 .000
427.667 $.00 $26,759.12
1744 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,107.000 4,107.005
52.880 .000
4,107.005 $.00 $217,178.42
3
Category Amount: $0.00 $243,937.54
Category Number: (0020 DRAINAGE
1865 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN Sy 108.000 251.667
42.460 .000
251.667 $.00 $10,685.78
Category Amount: $0.00 $10,685.78
Category Number: (0010 ROADWAY
1940 310-1101 GR AGGR BASE CRS, INCL MATL TN 117,693.000 39,182.900
18.880 21,619.600
60,802.500 $408,178.05  $1,147,951.20
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Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0022 Pay Period: 05/30/2015
to 06/30/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
66 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 1,125.000
77.520 .000
1,125.000 $.00 $87,210.00
Asphaltic Concrete for Temporary Detours
Specification Item 402.5 (D)
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 2,644.330
MATL 79.890 .000
2,644.330 $.00 $211,255.52
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 12,251.120
TL 62.340 .000
12,251.120 $.00 $763,734.82
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 5,101.040
TL 68.970 .000
5,101.040 $.00 $351,818.73
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $408,178.05 $2,561,970.27

Project Total Amount: $860,960.38  $11,257,237.93



